
To: BudneySL@cdmsmith .com[BudneySL@cdmsmith .com]; 
hammondbh@cdmsmith.com[hammondbh@cdmsmith.com]; Amy Picunas[PicunasAE@cdmsmith.com]; 
Frank Tsang[TsangC@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; 
George.Hicks@CH2M.com[George.Hicks@CH2M.com]; 
Joseph.Hambrick@CH2M.com[Joseph.Hambrick@CH2M.com]; 
Michaei.Holsinger@CH2M.com[Michaei.Holsinger@CH2M.com]; 
Roy.Weller@CH2M.com[Roy.Weller@CH2M.com]; John RolfeUrolfe@demaximis.com]; Willard 
Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Stan 
Kaczmarek[StanK@demaximis.com]; Hoppe, Michaei[Hoppe.Michael@epa.gov]; Vaughn, 
Stephanie[Vaughn.Stephanie@epa.gov]; JCKrug@gldd.com[JCKrug@gldd.com]; 
TDBriggs@gldd.com[TDBriggs@gldd.com]; THCnudde@terra-sea.com[THCnudde@terra-sea.com]; 
Elizabeth A NWK Franklin[Eiizabeth.A.Franklin@usace.army.mil] 
From: Stan Kaczmarek 
Sent: Mon 12/30/2013 2:38:08 PM 
Subject: Re: RM 10.9 Removal Action - Discuss Revised Capping Plan 

RM 10.9 Removal Action 

December 30, 2013 Teleconference at 14:00 

Agenda 

1) Revised Capping Plan- Overview and Questions 

a) Removal of Armor Stone placed during first capping attempts 

b) Use of new tensioning system to place and secure 2-wide geotextile sheets at a time 

2) Schedule and Logistics 

a) Potential Bridge Issues 

b) Proposed Schedule of Field Activities 

3) Status of EPA Approvals 

a) Dredging 

b) Active Layer 

c) Revised Armoring Plan 
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